COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/24/2007

ESTIMATE SUMMARY 15:50:41
CONTID: C15507 ESTIMATE NO: 0002 FINL SPEC YR:2005
PCN: 15507-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 14.0 DAYS TIME ALLOW: 25 WORK DAYS
06 Chips - SH 34 Estes Park PERCENT TIME: 56.00 ORIG TIME ALLOW: 25 WORK DAYS
PROJECT NO: NH 0341-067
06 Chips - SH 34 Estes Park
NAME OF ROAD: 034A
PROJECT COUNTIES: LARIMER
CONTRACTOR:
A-1 CHIPSEAL COMPANY PAY PERIOD ENDING 04/24/2007 DATE TIME STARTED 07/10/2006
1935 SNOWY OWL DRIVE DATE LET 05/25/2006 DATE WORK BEGAN
DATE AWARDED 06/01/2006 DATE TIME STOPPED 09/20/2006
DATE CONTRACT EXECUTED 06/13/2006 DATE ACCEPTED 09/20/2006
BROOMFIELD CO 80020 303/464-9267 DATE NOTICE TO PROCEED 07/10/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 535,006.15 PARTICIPATING $ 535,006.15 $ -1,188.64
AWARD PROJECT AMT:  § 548,670.08 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 535,006.15 -1,188.64
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 535,006.15 -1,188.64
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 7,367.91
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 535,006.15 6,179.27
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 535,006.15 6,179.27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 6,179.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15507-BID ESTIMATE RUN 04/24/2007
PROJECT: NH 0341-067 ESTIMATE NO: 0002 15:50:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00250 *REMOVAL OF PAVEMENT MARKING DELETED BY FM 105 0.000 0.000
SF 0.000 0.00
3.00000 0.000 0.00
0010 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) DELETED BY FM 105 0.000 0.000
TON 0.000 0.00
200.00000 0.000 0.00
0015 409-02030 *COVER COAT MATERIAL (TYPE I) SPECIAL 218,210.000 213,736.000
SY 4,474.000 4,652.96
1.04000 218,210.000 226,938.40
0020 411-10261 EMULSIFIED ASPHALT (RAPID-SETTING-2P) (POLYMERIZED) 96,531.910 106,439.910
GAL -9,908.000 -16,843.60
1.70000 96,531.910 164,104.25
0025 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
45,000.00000 1.000 45,000.00
0030 627-00005 *EPOXY PAVEMENT MARKING CMO 3 976.000 976.000
GAL 0.000 0.00
75.00000 976.000 73,200.00
0031 900-00014 ADDED ITEM (LUMP SUM)/ SCRAPING OF EXISTING EPOXY 1.000 0.000
PAVEMT MRKG CMO 2
LS 1.000 10,000.00
10,000.00000 1.000 10,000.00
0035 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 57.500 57.500
(WORD-SYMBOL)
SF 0.000 0.00
20.00000 57.500 1,150.00
0040 630-00000 *FLAGGING 270.500 270.500
HOUR 0.000 0.00
5.00000 270.500 1,352.50
0045 630-00001 *PILOT CAR OPERATION 79.000 79.000
HOUR 0.000 0.00
10.00000 79.000 790.00
0050 630-00007 TRAFFIC CONTROL INSPECTION 5.000 5.000
DAY 0.000 0.00

50.00000 5.000 250.00
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PCN: 15507-BID ESTIMATE RUN 04/24/2007
PROJECT: NH 0341-067 ESTIMATE NO: 0002 15:50:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 630-00012 TRAFFIC CONTROL MANAGEMENT 4.000 4.000
DAY 0.000 0.00
50.00000 4.000 200.00
0060 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 21.000 18.900
EACH 2.100 157.50
75.00000 21.000 1,575.00
0065 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 21.000 18.900
EACH 2.100 157.50
75.00000 21.000 1,575.00
0070 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) DELETED BY FM 0.000 0.000
105
EACH 0.000 0.00
100.00000 0.000 0.00
0075 630-80355 PORTABLE MESSAGE SIGN PANEL 3.000 2.700
EACH 0.300 600.00
2,000.00000 3.000 6,000.00
0080 630-80380 TRAFFIC CONE 174.000 156.600
EACH 17.400 87.00
5.00000 174.000 870.00
0085 630-80520 *MOBILE PAVEMENT MARKING ZONE 2.000 2.000
DAY 0.000 0.00
1,000.00000 2.000 2,000.00
0090 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0095 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0100 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PROJECT: NH 0341-067 ESTIMATE NO: 0002 15:50:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 535,005.15 $ -1,188.64 S 535,005.15
CAT NO0400 CONSTRUCTION ENGINEERING
0110 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1.00000 1.000 1.00
CAT 0400 CURRENT AMT $ 1.00 $ 0.00$ 1.00
PROJECT TOTAL CURRENT AMT $ 535,006.15 $ -1,188.64 S 535,006.15



